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Gentlemen: 

The Department of Energy Rocky Flats Field Office (DOERFFO) is pleased.to provide 
the following summary of the Site Wide Treatability Studies program. This summary is 
provided to document the achievement of the November 12, 1994, milestone for the 
program. 

As agreed by RFFO, The Environmental Protection Agency (EPA) and The Colorado 
Department of Public Health and Safety (CDPHE) the Site Wide Treatability Study 
program requirements were to present experimental data and results to EPA and CDPHE 
prior to November 12, 1994. This has been accomplished over the last several monthly 
progress meetings and was completed at the last meeting on November 7, 1994. 

In addition final reports have been submitted to EPA and CDPHE for the Adsorption, Ion 
Exchange and Physical Separation treatability studies. The table below shows the 
projected dates for submission of the remaining studies. 

Treatabilitv Studv Title Data Presentation ReDort Submittal 

. 

Adsorption 
Ion Exchange 
Potassium Ferrate Precipitation 
Solvent Ex traction 
Physical Separation 
Magnetic Separation 
B ioremediation 

(phase I and II report) 
SolidificationLS tabilization 

(proposed test plan) 

August 1994 
August 1994 
October 1994 
October 1994 
October 1994 
November 1994 
October 1994 

September 1994 

October 20, 1994 
November 3, 1994 

*December 1, 1994 
“December 15, 1994 
October 28, 1994 

*December 3 1, 1994 
“December I ,  1994 

October 6, 1994 

* = Projected Submittal Date 
Ref Ltr. # 

SW-A403780 
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In addition this program also conducted bench scale testing of the “CURE” process. 
These tests were very encouraging and provide support for the potential execution of an 
EPA Superfund Innovative Technology Evaluation demonstration at Rocky Flats 
Environmental Technology Site during the spring or summer of 1995. 

If you have any .questions, please contact Norma Castaiieda at extension 4226. 

Sincerely, 

Steven W. Slaten 
IAG Project Coordinator 
Environmental Res toration 

cc: 
J. Ciocco, EM-453, HQ 
A. Duran, EPA 
C. Spring, CDPHE 
M. Silverman, OOM, RFFO 
N. Castaiieda, ER, RFFO 
R. Schassburger, ER, RFFO 
M. Harris, SAIC, RFFO 
0. Erlich, EG&G 
W. Busby, EG&G 


